

# **Transition Team**

IN-MI Mennonite Conference  
Timeline in written form

## **2008-2009**

**'08 Cluster Meetings (Feb--Mar)** = teaching time – get feedback from delegates to help...  
TT discern an LCM job description & SC understand the type of person needed

**April 15, '08** = TT has job descriptions ready for LCM, MLT, and AC  
Search for LCM begins by the SC

**June Assembly '08** = Educational sessions for adaptive change & “missional”  
Delegates approve job descriptions for MLT and AC  
Delegates suggest names for people to serve on MLT and AC

**September '08** = 20 or so people to “test” being on the MLT and AC  
Educational training for MLT & AC concerning adaptive change & “missional”  
LCM in place if possible

**November '08** = Educational sessions at Pastoral Leadership Team Weekend  
Participants invited and encouraged to start “experiments” with “missional”  
Stories are shared concerning churches being “missional”

**January '09** = Selection of MLT and AC from those “testing the waters”  
LCM in place definitely

**'09 Cluster Meetings (Feb–Mar)** = continued education (adaptive change & “missional”)  
Delegates approve people to serve on MLT and AC

**June '09** = Delegates approve new constitution and final working of TT

**July '09 – Dec '10** = Continuing education and story telling opportunities planned  
by LCM, MLT, and AC

AC = Advisory Council  
EC = Executive Committee  
LCM = Lead Conference Minister  
MLT = Missional Leadership Team  
SC = Search Committee  
TT = Transition Team